

## TIMETABLE

<b>Milestone</b>	<b>Date</b>
Background paper released	September 2005
Submissions due	November 2005
Further stakeholder consultation	November 2005 to April 2006
<b>Release of Green Paper</b>	<b>End June 2006</b>
Submissions due on Green Paper	End August 2006
<b><i>The following steps are subject to a final decision on the detailed implementation of the National Emissions Trading Scheme by State and Territory Governments in a White Paper to implement a national emissions trading scheme.</i></b>	
The following actions would need to be completed before scheme commencement:	
<ul style="list-style-type: none"> <li>• Legislation in all jurisdictions – including regulations and RIS processes</li> </ul>	
<ul style="list-style-type: none"> <li>• Establishment of a scheme administrator</li> </ul>	
<ul style="list-style-type: none"> <li>• Preparation and release of technical guidance material</li> </ul>	
<ul style="list-style-type: none"> <li>• Additional stakeholder consultation</li> </ul>	
Possible scheme commencement	January 2010